
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:10 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 647 Date: 17-May-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 347

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Track progress of
FWS installation of stainless steel ductwork inside the east anchorages. Field release CCO 229 PS-3 pipe
supports delivered to Pier 7 today. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

Mechaincial Piping Installation

Tim Esquivel and Jim Perry spent the shift welding spools of 4" CA line to be installed along the bike path.

Dave Law and Narciso Biagi assisted for 6 hours with the moving of material.

The crew used a welding machine and small tools in performance of this work.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Mark Yip, Steve Mosley, Craig Perry, and Ignacio Aranda spent the shift competeding the
install of the east anchorage reactivation air ductwork inside the WB bridge splay chamber.

128 0-000-000.128

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 647 Date: 17-May-2013 Friday

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Material Inspection

At 1000, Dave Law called to inform me that the CCO 229 pipe supports had arrived and were in the FWS
yard at Pier 7. At 1130, I went to they yard and inspected the material, then pulled the orange tags and
COC package.

Dave Law and Narciso Biagi spent approximately 2 hours unpacking the material.

002 0-ALS-ALS.229
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